

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Food delivery app

Recent

FDAPP board

User Authentication system

library management system

Task Management System

developing online learning platfo...

More spaces

Recommended

Collect IT requests

Filters

Spaces / Food delivery app

FDAPP board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineDocsReports

Ask AISearch workFilter 1Group

Assignee	Reporter	Priority	Status	Resolution	Created	Updated
Unassigned	LOSHINI	must	To Do	Unresolved	Jul 30, 2026, 10:18 AM	Jul 30, 2026, 10:55 AM
BATRAPALLI BINDHU	LOSHINI	should	Done	Unresolved	Jul 30, 2026, 10:16 AM	Jul 30, 2026, 10:55 AM
Indhu	LOSHINI	should	To Do	Unresolved	Jul 30, 2026, 10:17 AM	Jul 30, 2026, 10:55 AM
Unassigned	LOSHINI	must	To Do	Unresolved	Jul 30, 2026, 10:17 AM	Jul 30, 2026, 10:44 AM
Unassigned	LOSHINI	must	To Do	Unresolved	Jul 30, 2026, 10:17 AM	Jul 30, 2026, 10:55 AM
Unassigned	LOSHINI	could	To Do	Unresolved	Jul 30, 2026, 10:17 AM	Jul 30, 2026, 10:55 AM
Unassigned	LOSHINI	could	To Do	Unresolved	Jul 30, 2026, 10:19 AM	Jul 30, 2026, 10:56 AM
Unassigned	LOSHINI	wont	To Do	Unresolved	Jul 30, 2026, 10:19 AM	Jul 30, 2026, 10:44 AM

+ Create

8 of 8

To Do 14

Task Prioritization and Deadlines

SCRUM-11

Progress Tracking and Reporting

SCRUM-12

User Login and Role Assignment

[+ Create](#)

In Progress 1

Develop Login Page

SCRUM-6

[+ Create](#)

In Review 0

[+ Create](#)

Done 1

Task 1

Due date
5 Aug 2026

SCRUM-1

[+ Create](#)

Jira

For you

Recent

Starred

Apps

Plans

Spaces

Recent

My Project Management Team

More spaces

Recommended

Create a roadmap

Try

Browse templates

Filters

Dashboards

Confluence

Teams

Goals

Search

+ Create

See plans

1

Spaces

My Project Management Team

Summary

Backlog

Board

Calendar

Timeline

Docs

Forms

+

Search board

Filter

Group

Complete sprint

To Do14

Task 2

Due date10 Aug 2026

SCRUM-2

Subtasks0/1

Fix Navigation Bug

SCRUM-8

Create

In Progress1

Develop Login Page

SCRUM-6

Create

In Review0

Create

Done1

Task 1

Due date5 Aug 2026

SCRUM-1

Create

https://loshi3950.atlassian.net/browse/SCRUM-2



12:3701-08-2026

- you
- cent
- rrred
- ps
- ins
- aces
- nt
- Task Management Syst...
- ent
- TMS board
- ASK system
- brary management system
- developing online learning platfo...
- My Software Team
- More spaces
- mended
- Create a roadmap
- ers
- shboards
- nfluence

Spaces / Task Management System

TMS board

Summary List Active sprints Backlog Development Forms Timeline Docs Reports +



Work item details

Search table

Work item key	Work type	Work item priority	Issue summary
TMS-1	Task	Highest	1. User Login and Role Assignment
TMS-2	Task	High	2. Task Creation and Assignment
TMS-3	Task	Medium	Task Prioritization and Deadlines
TMS-4	Task	Low	4. Progress Tracking and Reporting

< 1 >

Showing rows 1-4 of 4

or you
Recent
Starred
Apps
Plans
Spaces
ent
Library management sys...
cent
LMS board
developing online learning platfo...
Task Management System
TASK system
My Software Team
More spaces
ommented
Create a roadmap
lters

Spaces / developing online learning platform

DOLP board

Summary List Active sprints Backlog Development Forms Timeline Docs Reports +

Search table

Work item key	Work type	Work item priority	Issue summary
DOLP-1	Task	Highest	1.Course Enrollment and Registration
DOLP-2	Task	High	2. Video Lecture Streaming
DOLP-3	Task	Medium	3. Interactive Quizzes and Assignments
DOLP-4	Task	Low	4. Progress Tracking Dashboard
DOLP-5	Task	Medium	5. Peer-to-Peer Discussion Forums
DOLP-6	Task	Low	6. Certificate Generation

< 1 >

Showing rows 1-6 of 6

LMS board



- Summary
- List
- Active sprints
- Backlog
- Development
- Forms
- Timeline
- Docs
- Reports
- +

2026-07-25
Work item creation date

0
Work item resolution date

Work item details

Search table

Work item key	Work type	Work item priority	Issue summary
LMS-1	☒ Task	High	create a user registration page for new users
LMS-2	☒ Task	High	develop an API for user login and authentication
LMS-3	☒ Task	Medium	implement a feature to search books by title and author
LMS-4	☒ Task	Medium	Implement an online book reservation system for users
LMS-5	☒ Task	Low	generate monthly reports on borrowed books for administrators

